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Progress
Integrated Contractor Trial Balance Reconciliation Differences 

• Significant progress - Remaining adjustments known and being made
• 21 of 28 reconciliations complete

∗ May 15 $47B in differences
∗ June 1 $ 1.6B in differences

• Reconciliations will continue on monthly basis
Budget Feeder Systems

• All sites reconciled with differences < $7M
Purchase Order Module Reconciliation Differences

• Major decrease in unreconciled differences
∗ March 31 $3.3B
∗ June 6 $0.3B

• Monthly reconciliation process is now in place
Unresolved Edit Errors

• Huge drop in unresolved edits over the last month
∗ May 5 $68.0B 
∗ May 18 $54.2B 
∗ June 6 $  7.8B 

Accounts Receivable & Fixed Asset Module Reconciliations
• Reconciled through April’06 with no unprocessed adjustments
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Challenges
Obligations testing

• New approach was needed for obligation sample testing
• Auditors accepted the approach and have begun testing

Reimbursable Work
• Significant number of open reimbursable work orders require 

validation
• High error rate has been discovered
• STARS team and field experts working next week to resolve 

issues
Accounts Payable Module & General Ledger to Module 
Reconciliations

• Processes and reconciliation reports have been developed but 
not fully implemented 

• Expect these to be put into operations during July

Much work left to do…and we are focusing on the right things


